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Diary: Dispute

General

I met with my staff to discuss Construction activities at the OTD then went to the West Approach to inspect
the infill wall backfill.
I met with Gudmund Settberg (Structure Design) and toured the infill walls to inspect the backfill situation
inside the structure.
Gudmund drafted a mini-memo and gave it to me, regarding the inside backfill at the infill walls.
Gudmund and I met with Fred (TS) briefly, to discuss the infill wall backfill issue.
Fred seems willing to pump and jet in sand.
I spoke with John McEwen (MCM's project superintendent) to schedule a meeting tomorrow at 0800 at the
Burma Road Office. We also discussed their rebar blasting operations and potential damage to the epoxy
coated barrier rail rebars.
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